

Downtown Rehabilitation Project - Pedestrian Access Schedule – September 2017

<i>Point on Map</i>	<i>Location</i>	<i>Anticipated Pedestrian Access</i>
Phase 1		
A	101 Street - 99 Avenue to 100 Avenue	Complete
B	101 Street - 100 Avenue to south of 101 Avenue	Mid-September
C	101 Street - North of 101 Avenue to north of 102 Avenue	End of September
Phase 2		
D	101 Avenue - East of 101 Street to 100 Street	Mid-October
E	101 Avenue - 102 Street to 101 Street	End of October
F	101 Avenue - West of 102 Street	Mid October



Additional Notes:

- The schedule provided is weather dependant.
- Vehicular access on the project expected in November.
- Full pedestrian access at the intersection of 101 Street and 101 Avenue is expected at the end of October. At this time, one pedestrian crossing on both 101 Street and 101 Avenue are scheduled.
- Weather conditions are regularly monitored and the City is prepared to implement a contingency plan if weather conditions do not permit construction activities (i.e. below zero temperatures). The contingency plan's objective is to ensure functional roads and sidewalks during the winter months in the case Phases 1 and 2 are not fully completed.